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Dear Mssrs. Nelson and Zane, 

Both the Colorado Department of Health and the 
Environmental Protection Agency have received and reviewed 
the second letter from DOE (letter 1139, Feb. 21, 1991) 
requesting an extension of the deliverable date for the 
Plan for the Prevention of Contaminant Dispersion (PPCD). 
The information included in this second request is 
inadequate and the agencies would like a more complete 
explanation of the rationale behind this additional three 
month extension. 

Comments on the draft version of the PPCD from the agencies 
were returned to DOE on December 1 8 ,  1990. A s  it is now 
early March, the need for a change in the original scope of 
this document has been known for almost three months. Even 
with the contracting delay, some strategy planning could 
have been done in the interim that would have shortened the 
delay in the final document, 

The agencieg want the final version of this document to be 
a quality instrument that will be useful throughout 
remediation activities at RFP, a view we are sure is shared 
by DOE. The requested delay may be necessary to achieve 
this quality. However, no explanation of the work and time 
necessary to generate the models, action levels, and 
monitoring plans that have been discussed in staff meetings 
has been forwarded in writing to the agencies. Until this 
is done, the agencies cannot approve the extension request. 
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I If you have any questions -Fegaydhcj-this matter, please call Joe 
Schieffelin of my staff at 331-4421. 

Sincerely, , 

Gary W. Baughman 
Unit Leader, Hazardous Waste Facilities 
Hazardous Materials and Waste Management Division 

cc: Fraser Lockhart, DOE 
Scott Grace, DOE 

Barbara Barry, RFPU 
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